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GR»DRY. HB4150 Progress Report 

Date: 

Line ID: 

Project / Compliance Status: 

• Line Status 

• Permits 

• Mapping Information 

• Public Information Actions 

April 21, 2022 

Lake Crossing-Line #1 is located off Pearl Street (377 Business) 

• No updates from March-18 Status Report 

• No updates from March-18 Status Report 

• No updates from March-18 Status Report 

• Updates from March-18 Status Report in Bold Font 

1) Post signage at appropriate locations (boat ramps; boat dock areas) to inform boaters and the general 
public about the clearance situation; Safety signage designed and ordered. 

2) Post a notice on the City's website to inform the public about this situation and the location of the line; 

City prepared and posted on April-4, a "power line notice" and news release with information on the 
status of the two lines on the City's website. The notice / news release provides the following: 
4 Background information 

4 Information on the steps the City is taking to address the situation; 
4 A project schedule 

4 Contact information. 
4 Here is a link to the notice / news release. https://www.granburv.org/CivicAIerts.aspx?AID=939 

3) Post information on City's social media platform(s) to inform the public about this situation and the 
location of the line. Social media notices will be posted by April 28~h 

Project Schedule Mav-2020: Engineering / design and specifications <complete> 

March 26,2022: Issue RFP for material <complete> 

March 31, 2022: McCord to award construction contractor <complete> 

April ll, 2022: RFP bid opening for material <complete> 

Mav 3,2022 (Revised Date): Council Action for the award of the power line project 

Julv 31, 2022: Complete the construction 
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GR»DRY. HB4150 Progress Report 

Date: 

Line ID: 

Project / Compliance Status: 

• Line Status 

• Permits 

• Mapping Information 

• Public Information Actions 

April 21, 2022 

Lake Crossing-Line #2 located in Brazos Harbor 

• No updates from March-18 Status Report 

• No updates from March-18 Status Report 

• No updates from March-18 Status Report 

• Updates from March-18 Status Report in Bold Font 

4) Post signage at appropriate locations (boat ramps; boat dock areas) to inform boaters and the general 
public about the clearance situation; Safety signage designed and ordered. 

5) Post a notice on the City's website to inform the public about this situation and the location of the line; 

City prepared and posted on April-4, a "power line notice" and news release with information on the 
status of the two lines on the City's website. The notice / news release provides the following: 
4 Background information 

4 Information on the steps the City is taking to address the situation; 
4 A project schedule 

4 Contact information. 
4 Here is a link to the notice / news release. https://www.granburv.org/CivicAIerts.aspx?AID=939 

6) Post information on City's social media platform(s) to inform the public about this situation and the 
location of the line. Social media notices will be posted by April 28~h 

Project Schedule Mav-2020: Engineering / design and specifications <complete> 

March 26,2022: Issue RFP for material <complete> 

March 31, 2022: McCord to award construction contractor <complete> 

April ll, 2022: RFP bid opening for material <complete> 

Mav 3,2022 (Revised Date): Council Action for the award of the power line project 

Julv 31, 2022: Complete the construction 


